

國立宜蘭大學校務基金
固定資產建設改良擴充計畫預算與實際進度比較表
 中華民國110年度

計畫名稱	全 部 計 畫			預 算 數					
	金 額	目標能量	進度起迄年月	可 用 預 算 數					
				以前年度 保 留 數	本年度 預算數	本年度奉准 先行辦理數	調 整 數	合 計	占全部 計畫%
一般建築及設備計畫				16,382,207	283,521,000	0	0	299,903,207	
土地改良物			110.01 110.12	8,929,375	32,340,000	0	35,000,000	76,269,375	
土地改良物			110.01 110.12	8,929,375	32,340,000	0	35,000,000	76,269,375	
未完工程-土地改良物			110.01 110.12	0	0	0	0	0	
房屋及建築			110.01 110.12	6,566,061	149,724,000	0	-51,000,000	105,290,061	
房屋及建築			110.01 110.12	6,566,061	149,724,000	0	-51,000,000	105,290,061	
未完工程-房屋及建築			110.01 110.12	0	0	0	0	0	
機械及設備			110.01 110.12	701,577	82,747,000	0	-900,000	82,548,577	
機械及設備			110.01 110.12	701,577	82,747,000	0	-900,000	82,548,577	
訂購機件-機械及設備			110.01 110.12	0	0	0	0	0	
交通及運輸設備			110.01 110.12	185,194	2,064,000	0	14,900,000	17,149,194	
交通及運輸設備			110.01 110.12	185,194	2,064,000	0	14,900,000	17,149,194	
訂購機件-交通及運輸設備			110.01 110.12	0	0	0	0	0	
什項設備			110.01 110.12	0	16,646,000	0	2,000,000	18,646,000	
什項設備			110.01 110.12	0	16,646,000	0	2,000,000	18,646,000	
訂購機件-什項設備			110.01 110.12	0	0	0	0	0	
合 計				16,382,207	283,521,000	0	0	299,903,207	

單位：新臺幣元

		決 算 數				未達成或超過預算之原因
截至本年度累計數		本 年 度 金 額	本年度 金額占 可用預 算數 (%)	截至本年 度累計數 金 額	截至本年 度累計決 算數占累 計預算數 (%)	
金 額	占全部 計畫 (%)					
299,903,207		242,652,878	80.91	242,652,878	80.91	
41,269,375		68,990,914	90.46	68,990,914	167.17	
41,269,375		169,391	0.22	169,391	0.41	
0		68,821,523		68,821,523		
156,290,061		66,786,213	63.43	66,786,213	42.73	主要係因「食品創客暨實習場域整建計畫」原計畫概算經費偏低，又逢營建物價成本飆漲，影響工程招標作業。
156,290,061		703,560	0.67	703,560	0.45	
0		66,082,653		66,082,653		
83,448,577		74,361,393	90.08	74,361,393	89.11	
83,448,577		72,355,426	87.65	72,355,426	86.71	
0		2,005,967		2,005,967		
2,249,194		15,477,825	90.25	15,477,825	688.15	
2,249,194		8,862,595	51.68	8,862,595	394.03	
0		6,615,230		6,615,230		
16,646,000		17,036,533	91.37	17,036,533	102.35	
16,646,000		14,082,929	75.53	14,082,929	84.60	
0		2,953,604		2,953,604		
299,903,207		242,652,878	80.91	242,652,878	80.91	